Sortify

AI-Powered Waste Identification & Disposal Guidance

Thapar Institute of Engineering and Technology | UCS503P

	Daksh Aggarwal - 1024160015	Saket Gatyan - 1024160028	Mankirat Singh - 1024160002
Today:	**4-Nov-2026**		

TASK	ASSIGNED TO	PROGRESS	START	END
Phase 1: Requirements, System Architecture & Knowledge Base Design				
System Use Case Diagram	Mankirat Singh	100%	17-Aug-2026	18-Aug-2026
Data Flow Diagrams	Saket Gatyan	100%	18-Aug-2026	20-Aug-2026
Project Proposal & System Specification	Daksh Aggarwal	100%	17-Aug-2026	20-Aug-2026
ER and Activity Diagrams	Saket Gatyan	100%	7-Sep-2026	9-Sep-2026
Project Prototype Documentation	Mankirat Singh	100%	7-Sep-2026	9-Sep-2026
Phase 2: Dataset Curation & ML Model Training				
Candidate Datasets Analysis	Saket Gatyan	100%	25-Aug-2026	27-Aug-2026
ML Model Research & Shortlisting	Mankirat Singh	100%	25-Aug-2026	26-Aug-2026
Dataset Annotation & Augmentation	Saket Gatyan	100%	20-Sep-2026	25-Sep-2026
Preprocessing Pipeline & Image Normalization	Mankirat Singh	100%	26-Sep-2026	30-Sep-2026
PyTorch Model Training & Evaluation	Mankirat Singh	100%	1-Oct-2026	6-Oct-2026
Phase 3: Core React Native Client & FastAPI Backend Integration				
React Native Client Initialization & Expo Scaffolding	Daksh Aggarwal	100%	3-Sep-2026	9-Sep-2026
Frontend and UI/UX demo	Daksh Aggarwal	100%	9-Sep-2026	15-Sep-2026
FastAPI Server Architecture & Endpoints Setup	Mankirat Singh	100%	22-Sep-2026	29-Sep-2026
PostgreSQL Schema & Relational Database Setup	Saket Gatyan	100%	30-Sep-2026	7-Oct-2026
ML Inference Integration & REST API Pipeline	Daksh Aggarwal	100%	8-Oct-2026	15-Oct-2026
Phase 4: Conversational Assistant & Admin Management Dashboard				
Knowledge Base RAG & Chatbot Engine	Saket Gatyan	100%	16-Oct-2026	21-Oct-2026
Assistant Chat Screen & History Integration	Daksh Aggarwal	0%	20-Nov-2026	26-Nov-2026
Admin Catalog & Feedback Management APIs	Saket Gatyan	100%	27-Oct-2026	31-Oct-2026
Admin Dashboard & Analytics Interface	Mankirat Singh	100%	29-Oct-2026	1-Nov-2026
Location-Aware Guidance & Map Integration	Daksh Aggarwal	100%	28-Oct-2026	1-Nov-2026
Phase 5: System Testing, Evaluation, CI/CD Pipeline & Deployment				
Backend & Client Unit and Integration Testing	Mankirat Singh	100%	1-Nov-2026	4-Nov-2026
End-to-End Usability Testing & User Evaluation	Daksh Aggarwal	100%	1-Nov-2026	4-Nov-2026
CI/CD Automated Test & Build Pipelines	Saket Gatyan	100%	29-Oct-2026	1-Nov-2026
Cloud Backend & Database Production Deployment	Daksh Aggarwal	100%	2-Nov-2026	4-Nov-2026
Project Evaluation & Final Documentation Prep	Mankirat Singh	100%	30-Oct-2026	31-Oct-2026

